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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 156 Suppl. No. 2 Contract No. 04 — 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Extra Work at Force Account:

Provide additional funds for furnishing temporary fastener assemblies and Geomet coated ASTM A490M fastener
assemblies as directed by the Engineer, as specified in CCO 156 Supplement 0.

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of
Section 4-1.03D, “Extra Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment” of the Special
Provisions.

Estimated Cost of Extra Work at Force ACCOUNt ..........coiviiiiiiiiiii e, $700,000.00
Estimated Cost: Increase Decrease [_] $700,000.00
By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted by
Signature | M Resident Engineer e
5 }/ a,/d e Kannu Balan, Senior T.E. Date 6~/5 ~//

Approval Rec‘éﬁ@pﬂed by 2

Signature Supervising Bridge Engineer _ »
4/*%%( <4 /77 ¢ Rick Morrow, Sup. B.E. Date ( ~/ é’~ / /

Engineer Approval by’

Signature Principal Transportation Engineer é _
WK mﬂ%%é Peter Siegenthaler, Prin. T.E. Date "ZZ //

We the ur(ders:gned contractor Kave given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the mat%‘é except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, t ontragtor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding wj e ordered work and filing a written protest within the time therein specified.

ContractoyAcceptance iz /

Signatur (Print name and title) Date

BRIAN A. PETERSEN- PROJECT DIRECTOR. ZITUN L)




